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Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 11.12.2016 Est Number: 0005 Pay Period End Date: 11.12.2016
Contract Location: Total to Date  Prev to Date This Estimate
STAMFORD EAST & WEST Estimate Type: PROG Current Contract Amt Total Earnings $348,889.68 $228,399.64 $120,490.04
$4,238,220.00 Stockpiled Materials $.00 $.00 $.00
c _ Original Contract Amt Gross Earnings $348,889.68 $228,399.64 $120,490.04
ontractor: $4.238.220.00 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. Date Let:  06.23.2016 T Escrow Amount $.00 $.00 $.00
2355 W HWY 6 Date Awarded:  07.05.2016 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: ~ 07.18.2016 8% .
) Net Earnings $348,889.68 $228,399.64 $120,490.04
Date Notice for Work to ]
Begin:  08.29.2016 % Time Comp
HASTINGS NE 68901-7711 - o 349  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 08.29.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE COM p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
FURNAS ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
HARLAN Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
70838 000 STP-89-3(106) 089 52.23 58.82 GRAD CULV SEED BR GDRL
BIT
Payment $348,889.68 $228,399.64 $120,490.04
Project Manager District Engineer
Dietz, Mark 11.14.2016 Wilson, Drew 11.17.2016
Construction Engineer Controller
Halstead, Kerri 11.17.2016 Burling, Laurie 11.22.2016
Controller
Burling, Laurie 11.22.2016
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Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 11.12.2016 Est Number: 0005 Pay Period End Date: 11.12.2016
Prpsl Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1102.00 15.00 70.000 1,050.00
0001 0001 0030.10 8,000.00 1.000 8,000.00 REMOVE ASPHALT SURFACE SY 70.000 1,050.00
MOBILIZATION LS 1.000 8,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1133.05 2,000.00 1.000 2,000.00
0002 0002 1000.00 125.00 11.000 1,375.00 REMOVE RAILROAD CROSSING EACH 1.000 2,000.00
LARGE TREE REMOVAL EACH 11.000 1,375.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 4004.00 3.90 700.000 2,730.00
0003 0003 1009.00 2,500.00 1.000 2,500.00 CAST IRON GRATE LB 700.000 2,730.00
GENERAL CLEARING AND GRUBBING LS 1.000 2,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 4105.59 722.00 2.600 1,877.20
0004 0004 1010.01 6.30 1,975.000 12,442.50 CLASS 47B-3000 CONCRETE FOR INLET AND cY 2.600 1,877.20
EXCAVATION (ESTABLISHED QUANTITY) cy 1,975.000 12,442.50 JUNCTIONBOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 4155.50 2.20 152.000 334.40
0005 0005 1011.00 30.00 275.000 8,250.00 REINFORCING STEEL FOR INLET AND LB 152.000 334.40
WATER MGAL 275.000 8,250.00 “UNCTIONBOX 0.000 0.00
275.000 8,250.00 0.000 0.00
0.000 0.00 0014 0014 7017.00 3.00 1,296.000 3,888.00
0006 0006 1021.10 15.00 32.000 480.00 REMOVE GUARDRAIL LF 1,296.000 3,888.00
REMOVE DELINEATOR UNITS EACH 32.000 480.00 404.000 1,212.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 L006.00 300.00 14.000 4,200.00
0007 0007 1030.00 9.90 12,219.000 120,968.10 COVER CROP SEEDING ACRE 14.000 4,200.00
EARTHWORK MEASURED IN EMBANKMENT cy 12,219.000 120,968.10 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 L019.13 1.25 11,495.000 14,368.75
0008 0008 1041.00 0.70 8,049.000 5,634.30 EROSION CONTROL, CLASS 1D SY 11,495.000 14,368.75
SALVAGING AND PLACING TOPSOIL SY 8,049.000 5,634.30 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 L019.14 1.65 1,596.000 2,633.40
EROSION CONTROL, CLASS 1E 5% 1,596.000 2,633.40
0.000 0.00
0.000 0.00
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Vendor ID: 3885 VONTZ PAVING, INC.

Est Number: 0005 Pay Period End Date: 11.12.2016 Est Number: 0005 Pay Period End Date: 11.12.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L022.11 2.50 6,681.000 16,702.50 0025 0025 4051.01 19.00 27.000 513.00
FABRIC SILT FENCE-LOW POROSITY LF 6,681.000 16,702.50 EXCAVATION FOR BOX CULVERTS CY 27.000 513.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 P070.18 24.36 250.000 6,090.00 0026 0026 4101.06 461.00 52.950 24,409.95
18" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 250.000 6,090.00 CLASS 47B-3000 CONCRETE FOR BOX CY 52.950 24,409.95
0.000 000 CULVERT 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 215,524.15 0027 0027 4151.00 131 5,630.000 7,375.30
Current 215524.15 REINFORCING STEEL FOR BOX CULVERT LB 5,630.000 7,375.30
In place 9,462.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0028 0028 4360.30 550.00 1.000 550.00
0020 0020 0030.40 6,400.00 1.000 6,400.00 30" METAL FLARED-END SECTION EACH 1.000 550.00
MOBILIZATION LS 1.000 6,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0029 0029 4360.36 630.00 1.000 630.00
0021 0021 4040.00 190.00 7.000 1,330.00 36" METAL FLARED-END SECTION EACH 1.000 630.00
REMOVE HEADWALLS FROM CULVERTS EACH 7.000 1,330.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0030 0030 4360.42 1,200.00 1.000 1,200.00
0022 0022 4044.00 5,400.00 1.000 5,400.00 42" METAL FLARED-END SECTION EACH 1.000 1,200.00
PREPARATION OF STRUCTURE EACH 1.000 5,400.00 0.000 0.00
AT STATION 304+63 0.000 0.00 0.000 0.00
0.000 0.00 0031 0031 4360.48 1,225.00 2.000 2,450.00
0023 0023 4044.01 5,400.00 1.000 5,400.00 48" METAL FLARED-END SECTION EACH 2.000 2,450.00
PREPARATION OF STRUCTURE EACH 1.000 5,400.00 0.000 0.00
AT STATION 331+01 0.000 0.00 0.000 0.00
0.000 0.00 0032 0032 4390.42 970.00 1.000 970.00
0024 0024 4050.01 17.00 71.000 1,207.00 42" ROUND EQUIVALENT METAL PIPE EACH 1.000 970.00
EXCAVATION FOR PIPE, PIPE-ARCH cy 71.000 1,207.00 -ARED-END SECTION 0.000 0.00
CULVERTS, AND HEADWALLS 0.000 0.00 0.000 0.00
0.000 0.00 0033 0033 8010.03 50.00 18.580 929.00
CRUSHED ROCK FOR BASE COURSE CY 18.580 929.00
0.000 0.00
0.000 0.00
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Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 11.12.2016 Est Number: 0005 Pay Period End Date: 11.12.2016
Prpsl  Proj 1. Contracted 2. Cur.rent Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 P300.36 67.00 8.000 536.00 0041 0041 4054.65 7,200.00 1.000 7,200.00
36" CULVERT PIPE, TYPE 3,4 OR 5 LF 8.000 536.00 TEMPORARY SHORING LS 1.000 7,200.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 P300.42 88.00 11.000 968.00 0042 0042 4101.06 395.00 595.280 235,135.60
42" CULVERT PIPE, TYPE 3,40R 5 LF 11.000 968.00 CLASS 47B-3000 CONCRETE FOR BOX CcY 595.280 235,135.60
0.000 0.00 CULVERT 112.180 44,311.10
0.000 0.00 112.180 44,311.10
0036 0036 P300.48 95.00 14.000 1,330.00 0043 0043 4151.00 1.21 72,700.000 87,967.00
48" CULVERT PIPE, TYPE 3,4 OR 5 LF 14.000 1,330.00 REINFORCING STEEL FOR BOX CULVERT LB 72,700.000 87,967.00
0.000 0.00 13,086.000 15,834.06
0.000 0.00 13,086.000 15,834.06
0037 0037 P375.42 94.00 8.000 752.00 0044 0044 6040.00 8,300.00 1.000 8,300.00
42" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 8.000 752.00 REMOVE STRUCTURE EACH 1.000 8,300.00
3,40R5
’ 0.000 0.00 0.500 4,150.00
AT STA. 35+97.66
0.000 0.00 0.000 0.00
0038 0038 P402.30 52.00 40.000 2,080.00 0045 0045 8010.03 50.00 122.600 6,130.00
30" CULVERT PIPE, TYPE 3,45 0R 6 LF 40.000 2,080.00 CRUSHED ROCK FOR BASE COURSE (63 122.600 6,130.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 64,430.25 GROUP 4A CULVERT AT STA. 35+97.66 QUINTUPI Contracted 357,649.60
Current 64,430.25 Current 357,649.60
In place 0.00 In place 74,645.16
This Estimate 0.00 This Estimate 67,945.16
GROUP 4A CULVERT AT STA. 35+97.66 QUINTUPI GROUP 4B CULVERT AT STA. 88+41.38 TRIPLE 17
0039 0039 0030.60 7,800.00 1.000 7,800.00 0046 0046 0030.60 7,200.00 1.000 7,200.00
MOBILIZATION LS 1.000 7,800.00 MOBILIZATION LS 1.000 7,200.00
1.000 7,800.00 1.000 7,200.00
1.000 7,800.00 0.000 0.00
0040 0040 4051.01 17.00 301.000 5,117.00 0047 0047 4051.01 23.00 55.000 1,265.00
EXCAVATION FOR BOX CULVERTS CY 301.000 5,117.00 EXCAVATION FOR BOX CULVERTS CY 55.000 1,265.00
150.000 2,550.00 27.000 621.00
0.000 0.00 0.000 0.00
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Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 11.12.2016 Est Number: 0005 Pay Period End Date: 11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0048 0048 4054.65 7,200.00 1.000 7,200.00 0055 0055 4051.01 17.00 539.000 9,163.00
TEMPORARY SHORING LS 1.000 7,200.00 EXCAVATION FOR BOX CULVERTS CcY 539.000 9,163.00
0.000 0.00 270.000 4,590.00
0.000 0.00 0.000 0.00
0049 0049 4101.06 395.00 345.980 136,662.10 0056 0056 4054.65 7,200.00 1.000 7,200.00
CLASS 47B-3000 CONCRETE FOR BOX CY 345.980 136,662.10 TEMPORARY SHORING LS 1.000 7,200.00
CULVERT 61.590 24,328.05 0.000 0.00
0.000 0.00 0.000 0.00
0050 0050 4151.00 1.21 51,306.000 62,080.26 0057 0057 4101.06 395.00 323.020 127,592.90
REINFORCING STEEL FOR BOX CULVERT LB 51,306.000 62,080.26  CLASS 47B-3000 CONCRETE FOR BOX (63 323.020 127,592.90
9,133.000 11,050.93 CULVERT 146.506 57,869.87
0.000 0.00 87.646 34,620.17
0051 0051 6040.00 7,460.00 1.000 7,460.00 0058 0058 4151.00 1.21 41,566.000 50,294.86
REMOVE STRUCTURE EACH 1.000 7,460.00 REINFORCING STEEL FOR BOX CULVERT LB 41,566.000 50,294.86
AT STATION 88+41.38 0.500 3,730.00 18,713.600 22,643.46
0.000 0.00 11,138.600 13,477.71
0052 0052 8010.03 50.00 79.930 3,996.50 0059 0059 6040.00 7,220.00 1.000 7,220.00
CRUSHED ROCK FOR BASE COURSE CcY 79.930 3,996.50 REMOVE STRUCTURE EACH 1.000 7,220.00
0.000 0.00 0.500 3,610.00
+39.
0.000 0.00 AT STATION 201+39.29 0.000 0.00
0053 0053 P402.30 375.00 2.000 750.00 0060 0060 8010.03 50.00 69.930 3,496.50
30" CULVERT PIPE, TYPE 3,450R 6 LF 2.000 750.00 CRUSHED ROCK FOR BASE COURSE CY 69.930 3,496.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4B CULVERT AT STA. 88+41.38 TRIPLE 1: Contracted 226,613.86 GROUP 4C CULVERT AT STA. 201+39.29 TRIPLE : Contracted 212,167.26
Current 226,613.86 Current 212,167.26
In place 46,929.98 In place 95,913.33
This Estimate 0.00 This Estimate 48,097.88
GROUP 4C CULVERT AT STA. 201+39.29 TRIPLE : GROUP 5 SEEDING
0054 0054 0030.60 7,200.00 1.000 7,200.00 0061 0061 0030.50 2,000.00 1.000 2,000.00
MOBILIZATION LS 1.000 7,200.00 MOBILIZATION LS 1.000 2,000.00
1.000 7,200.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 11.12.2016 Est Number: 0005 Pay Period End Date: 11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0062 0062 L001.01 800.00 3.000 2,400.00 0069 0069 6131.50 2.40 1,875.000 4,500.00
SEEDING, TYPE A ACRE 3.000 2,400.00 EPOXY COATED REINFORCING STEEL LB 1,875.000 4,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0063 0063 L001.02 650.00 11.000 7,150.00 0070 0070 6617.25 97.00 3.000 291.00
SEEDING, TYPE B ACRE 11.000 7,150.00 CONCRETE REPAIR SF 3.000 291.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0064 0064 L032.75 200.00 31.000 6,200.00 GROUP 6 BRIDGE AT STATION 284+12.37 2-SPAM Contracted 20,164.00
MULCH TON 31.000 6,200.00 Current 20.164.00
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
GROUP 5 SEEDING Contracted 17,750.00 GROUP 7 GUARDRAIL
Current 17,750.00 0071 0071 0030.70 1,650.00 1.000 1,650.00
In place 0.00 MOBILIZATION LS 1.000 1,650.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 284+12.37 2-SPAM 0.000 0.00
0065 0065 0030.60 2,000.00 1.000 2,000.00 0072 0072 7011.20 24.25 100.000 2,425.00
MOBILIZATION LS 1.000 2,000.00 W-BEAM GUARDRAIL LF 100.000 2,425.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0066 0066 6007.12 304.00 20.000 6,080.00 0073 0073 7015.00 26.50 320.000 8,480.00
CONCRETE BRIDGE DECK REPAIR SY 20.000 6,080.00 CABLE GUARDRAIL LF 320.000 8,480.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0067 0067 6010.26 722.00 6.500 4,693.00 0074 0074 7020.00 2,275.00 4.000 9,100.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE (63 6.500 4,693.00 BRIDGE APPROACH SECTIONS EACH 4.000 9,100.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0068 0068 6030.00 2,600.00 1.000 2,600.00 0075 0075 7023.00 3,425.00 2.000 6,850.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 2,600.00 TERMINAL ANCHORAGE SECTIONS EACH 2.000 6,850.00
28441237 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 11.12.2016 Est Number: 0005 Pay Period End Date: 11.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0076 0076 7024.27 2,625.00 4.000 10,500.00 0083 0083 2001.00 30.00 422.000 12,660.00
GUARDRAIL END TREATMENT, TYPE || EACH 4.000 10,500.00 GRAVEL SURFACE COURSE cY 422.000 12,660.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 39,005.00 0084 0084 2009.10 150.00 14.530 2,179.50
Current 39,005.00 GRAVEL EMBEDMENT STA 14.530 2,179.50
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0085 0085 2021.00 50.00 4.000 200.00
0077 0077 0002.55 7.50 1,016.700 7,625.25  MAILBOX POST EACH 4.000 200.00
OVERLAY BROKEN LINES STA 1,016.700 7,625.25 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0086 0086 6133.02 75.00 139.000 10,425.00
0078 0078 0002.60 8.00 2,033.400 16,267.20 PREFORMED WATERPROOFING MEMBRANE, SY 139.000 10,425.00
OVERLAY SOLID LINES STA 2,033.400 16,267.20 YPEL 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0087 0087 7508.16 15.00 36.000 540.00
0079 0079 0002.76 0.11 89,000.000 9,790.00 12" WHITE PREFORMED PAVEMENT MARKING LF 36.000 540.00
PERMANENT PAVEMENT MARKING, PAINT LF 89,000.000 9,790.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0088 0088 7530.44 1,350.00 1.000 1,350.00
0080 0080 0030.90 195,000.00 1.000 195,000.00 RAILROAD CROSSING SYMBOL PREFORMED EACH 1.000 1,350.00
MOBILIZATION Ls 1.000 19500000 PAVEMENT MARKING 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0089 0089 8022.00 163.90 299.358 49,064.78
0081 0081 1020.03 19.00 57.000 1,083.00 HYDRATED LIME TON 299.358 49,064.78
DELINEATOR, TYPE Il EACH 57.000 1,083.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0091 0090 8022.20 125  21,200.000 26,500.00
0082 0082 1020.20 36.00 18.000 648.00 HYDRATED LIME/WARM MIX ASPHALT EACH 21,200.000 26,500.00
INSTALL CHEVRONS EACH 18.000 648.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0092 0091 8110.50 790.00 332.620 262,769.80
HYDRATED LIME SLURRY STABILIZATION STA 332.620 262,769.80
0.000 0.00
0.000 0.00
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Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 11.12.2016 Est Number: 0005 Pay Period End Date: 11.12.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0094 0092 9005.75 40.44 20,700.000 837,108.00 0104 0101 9053.20 2.50 10,717.755 26,794.39
ASPHALTIC CONCRETE, TYPE SPR TON 20,700.000 837,108.00 FOG SEAL GAL 10,717.755 26,794.39
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0095 0093 9009.00 5.00 4,936.000 24,680.00 0105 0102 9111.00 30.00 178.214 5,346.42
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 4,936.000 24,680.00 WATER MGAL 178.214 5,346.42
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0096 0094 9009.75 60.83 2,820.000 171,540.60 0106 0103 9170.00 87.50 698.620 61,129.25
TEMPORARY SURFACING SY 2,820.000 171,540.60 EARTH SHOULDER CONSTRUCTION STA 698.620 61,129.25
g 82.498 5,018.35 0.000 0.00
0.000 0.00 0.000 0.00
0097 0095 9009.87 52.00 821.670 42,726.84 0107 0104 9173.15 75.00 683.800 51,285.00
SURFACING 8" Sy 821.670 42,726.84 TRENCHED WIDENING STA 683.800 51,285.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0098 0096 9010.50 70.00 500.000 35,000.00 0108 0105 9173.20 5.50 902.222 4,962.22
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 35,000.00 SUBGRADE PREPARATION SY 902.222 4,962.22
SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0100 0097 9021.13 525.00 720.800 378,420.00 0109 0106 9179.23 850.00 18.908 16,071.80
PERFORMANCE GRADED BINDER (64-34) TON 720.800 378,420.00 COLD MILLING, CLASS 3 STA 18.908 16,071.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0101 0098 9034.00 4.50 787.000 3,541.50 0110 0107 9179.35 5.00 3,080.000 15,400.00
PREPARATION OF INTERSECTIONS AND SY 787.000 3,541.50 COLD MILLING, CLASS 5 SY 3,080.000 15,400.00
DRIVEWAYS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0102 0099 9052.15 1.60 81,491.900 130,387.04 0111 0108 9179.72 85.00 102.000 8,670.00
EMULSIFIED ASPHALT FOR HYDRATED LIME GAL 81,491.900 130,387.04 REMOVE ASPHALT SURFACE FROM BRIDGE SY 102.000 8,670.00
SLURRY STABILIZATION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0103 0100 9053.00 2.15 22,430.000 48,224.50 0112 0109 9185.85 9.00 695.800 6,262.20
TACK COAT GAL 22,430.000 48,224.50 RUMBLE STRIPS, ASPHALT 8" STA 695.800 6,262.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 11.12.2016 Est Number: 0005 Pay Period End Date: 11.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0113 0110 9188.50 30.00 778.000 23,340.00 GROUP 10 GENERAL ITEMS
SURFACING UNDER GUARDRAIL SY 778.000 23,340.00 0117 0117 0001.08 0.50 8,580.000 4,290.00
0.000 0.00 BARRICADE, TYPE II BDAY 8,580.000 4,290.00
0.000 0.00 2,601.000 1,300.50
0115 0111 9300.38 1.00  36,040.000 36,040.00 860.000 430.00
RAP INCENTIVE PAYMENT EACH 36,040.000 36,040.00 0118 0118 0001.10 3.00 2,948.000 8,844.00
0.000 0.00 BARRICADE, TYPE Ill BDAY 2,948.000 8,844.00
0.000 0.00 1,941.000 5,823.00
0116 0112 9300.52 3,500.00 1.000 3,500.00 580.000 1,740.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,500.00 0119 0119 0001.75 5.00 938.000 4,690.00
I/D 0.000 0.00 TEMPORARY SIGN DAY EACH 938.000 4,690.00
0.000 0.00 0.000 0.00
0090 0113 8022.15 1.25 3,000.000 3,750.00 0.000 0.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 3,750.00 0120 0120 0001.90 0.69  22,990.000 15,863.10
STATE MAINTENANCE PATCHING 0.000 0.00  SIGN DAY EACH 22,990.000 15,863.10
0.000 0.00 10,854.000 7,489.26
0093 0114 9002.10 40.44 3,000.000 121,320.00 3,300.000 2,277.00
ASPHALTIC CONCRETE FOR STATE TON 3,000.000 121,320.00 0121 0121 0001.99 1.00 280.000 280.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 CONTRACTOR FURNISHED SIGN DAY EACH 280.000 280.00
0.000 0.00 0.000 0.00
0099 0115 9020.95 525.00 102.000 53,550.00 0.000 0.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 53,550.00 0122 0122 0002.28 0.36  18,800.000 6,768.00
STATE MAINTENANCE PATCHING 0.000 0.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 18,800.000 6,768.00
0.000 0.00 0.000 0.00
0114 0116 9300.37 1.00 5,100.000 5,100.00 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00 0123 0123 0002.30 0.39 4,000.000 1,560.00
MAINTENANCE PATCHING 0.000 0.00 PAVEMENT MARKING REMOVAL LF 4,000.000 1,560.00
0.000 0.00 3,121.000 1,217.19
GROUP 9 BITUMINOUS Contracted 2,710,252.28 0.000 0.00
Current 271025228 0124 0124 0002.44 0.37  19,800.000 7,326.00
In place 5018.35 TEMPORARY PAVEMENT MARKING, TYPE LF 19,800.000 7,326.00
This Estimate 0.00 PAINT 8,444.000 3124.28
0.000 0.00
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Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 11.12.2016 Est Number: 0005 Pay Period End Date: 11.12.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0125 0125 0002.47 0.10 19,800.000 1,980.00 0134 0134 9110.01 65.00 140.000 9,100.00
TEMPORARY PAVEMENT MARKING SURFACE LF 19,800.000 1,980.00 RENTAL OF LOADER, FULLY OPERATED HOUR 140.000 9,100.00
PREPARATION 3,610.000 361.00 0.000 0.00
0.000 0.00 0.000 0.00
0126 0126 0003.10 375.00 114.000 42,750.00 0135 0135 9110.02 65.00 50.000 3,250.00
FLAGGING DAY 114.000 42,750.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,250.00
0.000 0.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0127 0127 0003.20 475.00 32.000 15,200.00 0136 0136 9110.03 65.00 140.000 9,100.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 32.000 15,200.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 140.000 9,100.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0128 0128 0003.50 27.50 3,575.000 98,312.50 0137 0137 9110.07 125.00 140.000 17,500.00
CONCRETE PROTECTION BARRIER LF 3,575.000 98,312.50 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 140.000 17,500.00
1,134.750 31,205.63 0.000 0.00
0.000 0.00 0.000 0.00
0129 0129 0003.56 7.50 2,050.000 15,375.00 0138 0138 9110.27 100.00 90.000 9,000.00
RELOCATE CONCRETE PROTECTION BARRIER LF 2,050.000 15,375.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 90.000 9,000.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0130 0130 0003.70 450.00 16.000 7,200.00 0139 0139 L022.75 3.25 1,500.000 4,875.00
TEMPORARY RUMBLE STRIP EACH 16.000 7,200.00 TEMPORARY SILT CHECK LF 1,500.000 4,875.00
12.000 5,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0131 0131 0003.74 12,000.00 4.000 48,000.00 0140 0140 L022.90 3.95 2,000.000 7,900.00
TEMPORARY TRAFFIC SIGNAL EACH 4.000 48,000.00 TEMPORARY SILT FENCE LF 2,000.000 7,900.00
3.000 36,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0132 0132 0020.00 2.00 2,000.000 4,000.00 0141 0141 L860.24 100.00 15.000 1,500.00
TRAINING HOUR 2,000.000 4,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 15.000 1,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0133 0133 0030.00 25,000.00 1.000 25,000.00
MOBILIZATION LS 1.000 25,000.00
1.000 25,000.00
0.000 0.00
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Contract ID: 7838 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 11.12.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0142 0142 L860.50 5,000.00 1.000 5,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 374,663.60
Current 374,663.60
In place 116,920.86
This Estimate 4,447.00
Totals for contract Contracted 4,238,220.00
Current 4,238,220.00
In place 348,889.68

This Estimate

120,490.04



